ID Task Task Name Duration Start Finish \ August 2021 \ September 2021 \ October 2021 \
O  vode 31| 10 % 15 0 20 | 25 | 30 | a4 | 9 14 | 19 | 24 | 20 | 4 9 14 | 19 | o4 | 29 |
1 % A 1 Refinery Safe De-Inventory Plan
2 % bt 2 Milestones
3 By 3 Flare Available for Phase 2 0 days Aug2'21 Aug2'21 ¢ 8/2
4 By 4 Flare Available 0 days Aug 12 '21 Aug 12 '21 ¢ 8/12
5 % 3 5 Boiler 9 Available 0 days Aug 26 '21 Aug 26 '21 ¢ 8/26
6 [y 6 Boiler 8 Available 0 days Sep 3021 Sep 30 '21 * 9/30
7 By 7 Vaporizer 7 Available 0 days Aug 26 '21 Aug 26 '21 ¢ 8/26
8 2 8 Cold Circulation Begins 0 days Aug 27 21 Aug 27 21 o 8/27
9 % 3 9 De-Inventory Activiites Commence 0 days Aug 27 '21 Aug 27 '21 o 8/27
10 By 10 3 SRU - Phase 3 (Placeholder) 0 days Oct 30 '21 Oct 30 '21 ¢ 10/30
1 % 3 11 5 SWS - Phase 3 (Placeholder) 0 days Nov 30 '21 Nov 30 '21
12 % 3 12 6 Amine - Phase 3 (Placeholder) 0 days Nov 30 '21 Nov 30 '21
13 % 3 13 7 Amine - Phase 3 (Placeholder) 0 days Nov 30 21 Nov 30 '21
14 % 3 14 TGTU - Phase 3 (Placeholder) 0 days Nov 30 '21 Nov 30 '21
15 Ry 15 Complex 1 Complete 0 days Oct 30 '21 Oct 30 21 ¢ 10/30
16 Ry 16 Complex 2 Complete 0 days Oct 3021 Oct 3021 ¢ 10730
17 % 3 17 Complex 3 Complete Phase 3 (Placeholder) 0 days Nov 30 21 Nov 30 '21
18 % 3 18 ISBL De-Inventory Complete 0 days Oct 3021 Oct 30 '21 ¢ 10/30
19 Gy wm 19 Refinery De-Inventory 75.88 days Aug2'21 Oct 16 '21 I 1 13%
20 & m 19.1Flare 8 28.88days Aug2'21 Aug30'21 I 1 100%
21 |of mm 19.1.1 Operational Testing 25 days Aug2 21 Aug 27 21 100%
22 | mm 19.1.2 Startup 4 days Aug 27 '21 Aug 30 '21 m== 100%
23 % L 19.2 Refinery Safing - ISBL 51 days Aug 27 '21 Oct 16 21 I 1
24 [y 19.2.1 Complex 1 Sidays  Aug27'21 Oct 16 '21 . .
5 [y wm 19.2.1.15 CDU 21 days Aug 27 '21 Sep 16 '21 . .
26 - 19.2.1.1.1 Cold Flush 1 day Aug 27 21 Aug 27 21 # 50%
27 - 19.2.1.1.2 Oil Flush w Heat 3 days Aug 3121 Sep 2 '21 4 l0%
28 - 19.2.1.1.3 Pumpout & Drain 3 days Sep3'21 Sep 521 0%
29 - 19.2.1.1.4 Purge w Steam 7 days Sep 621 Sep 12 21 l0%
30 - 19.2.1.1.5 Final Disposition (N2 Blanket) 4 days Sep 13'21 Sep 16 '21 0%
31 [y wm 19.2.1.2 3 VAC 16 days Sep 621 Sep 21'21 T 1
32 - 19.2.1.2.1 Cold Flush 1 day Sep 621 Sep 621 - 0%
33 - 19.2.1.2.2 Oil Flush w Heat 4 days Sep7'21 Sep 10 '21 l0%
34 - 19.2.1.2.3 Pumpout 3 days Sep11'21 Sep 13 '21 0%
35 - 19.2.1.2.4 Purge w Steam 4 days Sep 14 '21 Sep 17 '21 10%
36 - 19.2.1.2.5 Final Disposition (N2 Blanket) 4 days Sep 18 21 Sep 2121 0%
37 [y 19.2.1.3 Coker 33 days Sep 14 '21 Oct 16 '21 r !
38 - 19.2.1.3.1 Cold Flush 8 days Sep 14 '21 Sep21'21 - 0%
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ID Task Task Name Duration Start Finish \ August 2021 \ September 2021 \ October 2021 \
O mode 301 s |10 a5 | 20 | 25 | 30 | a 9o | 14 | 19 | 24 | 20 | 4 | o [ 1a | 19 | 24 | 20 | 3
39 [ 19.2.1.3.2 Pumpout 6 days Sep 22 '21 Sep 27 '21 4 0%
40 - 19.2.1.3.3 Purge w Steam 12 days Sep 28 '21 Oct9 21 10%
41 - 19.2.1.3.4 Final Disposition (N2 Blanket) 7 days Oct 10 21 Oct 1621 0%
42 % L 19.2.1.4 5 Crude Light Naphtha Stabilizer 10 days Sep 17 ‘21 Sep 26 21 e
43 L 19.2.1.4.1 Cold Flush 3 days Sep 17 '21 Sep 19 '21 T 0%
44 - 19.2.1.4.2 Pumpout 2 days Sep 20 21 Sep 2121 ’ 10%
45 - 19.2.1.4.3 Purge w Steam 3 days Sep 22 '21 Sep 24 '21 lO%
46 - 19.2.1.4.4 Final Disposition (N2 Blanket) 2 days Sep 25 '21 Sep 26 '21 0%
47 % - 19.2.1.5 Deiso-Naphtha Fractionator 10 days Sep 18 '21 Sep 27 '21 e
48 - 19.2.1.5.1 Cold Flush 3 days Sep 18 21 Sep 20 '21 - 10%
49 ! 19.2.1.5.2 Pumpout 2 days Sep 2121 Sep 2221 lO%
50 - 19.2.1.5.3 Purge w Steam 3 days Sep 23 '21 Sep 25 '21 0%
51 - 19.2.1.5.4 Final Disposition (N2 Blanket) 2 days Sep 26 '21 Sep 27 '21 Tu 0%
52 % - 19.2.1.6 #6 Crude Light Naphtha Stabilizer and 10 days Sep 17 ‘21 Sep 26 21 e
Naphtha fractionator
53 L 19.2.1.6.1 Cold Flush 3 days Sep 17 '21 Sep 19 '21 T 0%
54 -} 19.2.1.6.2 Pumpout 2 days Sep 20 '21 Sep 21'21 ’ l0%
55 - 19.2.1.6.3 Purge w Steam 3 days Sep 22 21 Sep 24 21 lﬂ%
56 - 19.2.1.6.4 Final Disposition (N2 Blanket) 2 days Sep 2521 Sep 26 '21 0%
57 % L} 19.2.1.7 HP Fuel Gas Treater 5 days Sep 26 ‘21 Sep 30 21 I 1
58 - 19.2.1.7.1 Depressured to Flare 2 days Sep 26 '21 Sep 2721 4 l0%
59 - 19.2.1.7.2 Final Disposition (N2 Blanket) 3 days Sep 28 21 Sep 30 21 0%
60 % ! 19.2.1.8 LP Fuel Gas Treater 5 days Sep 26 ‘21 Sep 30 21 p—
61 - 19.2.1.8.1 Depressured to Flare 2 days Sep 26 '21 Sep 27 '21 4 lO%
62 -} 19.2.1.8.2 Final Disposition (N2 Blanket) 3 days Sep 28 '21 Sep 30 '21 0%
63 % - 19.2.191PG 1, 2,3 5 days Oct1'21 Oct 5 21 %
64 ! 19.2.1.9.1 Depressured to Flare 2 days Oct1'21 Oct2'21 lO%
65 - 19.2.1.9.2 Final Disposition (N2 Blanket) 3 days Oct 3'21 Oct5'21 0%
66 &y mn 19.2.2 Complex 2 49 days Aug 28 '21 Oct 15 '21 . .
67 % - 19.2.2.1 #4 Hydrobon 10 days Oct1'21 Oct 10 21 [
68 [oElx m 19.2.2.1.1 Cold Flush 2 days Oct1'21 Oct2'21 lO%
69 [y mn 19.2.2.1.2 Pumpout 2 days Oct 321 Oct 421 l0%
70 [y wm 19.2.2.1.3 Purge w Steam 3 days Oct 5 '21 Oct7'21 l0%
71 By wm 19.2.2.1.4 Final Disposition (N2 Blanket) 3 days Oct 8 21 Oct 10 '21 0%
72 % - 19.2.2.2 #4 Platformer Unit 12 days Oct1'21 Oct 12 '21 I 1
73 [E - 19.2.2.2.1 Flush 2 days Oct1'21 Oct2'21 l0%
74 2y wm 19.2.2.2.2 Pumpout 2 days Oct 3'21 Oct 421 l0%
75 [y wm 19.2.2.2.3 Purge w Steam 5 days Oct5'21 Oct9'21 - 0%
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ID Task Task Name Duration Start Finish \ August 2021 \ September 2021 \ October 2021 \
O  mode 30 1 s | 10115 | 20 | 25 | 30 | 4 | o 14 19 | 2a |29 | 4 | o | 1al1e | 20| 2
76 E‘__-:, 19.2.2.2.4 Final Disposition (N2 Blanket) 3 days Oct 10 21 Oct 12 21 T 0%
77 % - 19.2.2.3 Reformer Catalyst Regeneration 15 days Oct1'21 Oct 15 21 I 1
78 [ER . 19.2.2.3.1 Blinding 3 days Oct1'21 Oct3'21 0%
79 [y wm 19.2.2.3.2 Recycle Gas Compressor 2 days Oct4'21 Oct5'21 1 0%
80 [y mn 19.2.2.3.3 Fire Heater and Temp Rampup 2 days Oct4'21 Oct5'21 0%
81 [y wmm 19.2.2.3.4 Caustic Injection 1 day Oct 621 Oct6'21 0%
82 % e 19.2.2.3.5 Oxidation Line up 1 day Oct 6 '21 Oct 6 '21 0%
83 [y wmn 19.2.2.3.6 Effluent Coolers 1 day Oct 6 '21 Oct 6 '21 0%
84 [y wmn 19.2.2.3.7 Cooling Water 1 day Oct 6 '21 Oct 6 '21 0%
85 [y mm 19.2.2.3.8 Oxidation 3 days Oct7'21 Oct9'21 0%
86 % e 19.2.2.3.9 Batch Catalyst 3 days Oct7'21 Oct9'21 0%
87 &y mm 19.2.2.3.10 Lab Analysis 3 days Oct 7 '21 Oct9'21 lO%
88 [y mn 19.2.2.3.11 Flush/Drain 2 days Oct 10 21 Oct 1121 - 0%
89 [y wmm 19.2.2.3.12 Purge with Steam 2 days Oct 12 '21 Oct13'21 . 0%
90 % L) 19.2.2.3.13 N2 Blanket 2 days Oct 1421 Oct 1521 0%
91 2y mm 19.2.2.4 #3 Hydrobon 12 days Sep 23 '21 Oct4 21 I 1
92 E”__-:, 19.2.2.4.1 Flush 2 days Sep 23 '21 Sep 24 '21 l0%
93 [y wmm 19.2.2.4.2 Pumpout 2 days Sep 25 '21 Sep 26 '21 10%
94 l% -} 19.2.2.4.3 Purge w Steam 5 days Sep 27 '21 Oct121 10%
95 [y mm 19.2.2.4.4 Final Disposition (N2 Blanket) 3 days Oct2'21 Oct4 21 0%
96 % e 19.2.2.5 No. 6 Distillate Desulfurizer 12 days Sep 2 '21 Sep 13 '21 I 1
97 [ERE . 19.2.2.5.1 Flush 2 days Sep2'21 Sep3'21 . 110%
98 [l mm 19.2.2.5.2 Pumpout 2 days Sep 421 Sep 521 - 0%
99 E”-.-, 19.2.2.5.3 Purge w Steam 5 days Sep 621 Sep 10 21 e lO%
100 E”__-:, 19.2.2.5.4 Final Disposition (N2 Blanket) 3 days Sep 11 21 Sep 1321 0%
101 l% -} 19.2.2.6 No. 7 Distillate Desulfurizer 12 days Aug 28 '21 Sep 8 '21 I 1
102 &"__-:,. 19.2.2.6.1 Flush 2 days Aug 28 '21 Aug 29 '21 . l10%
103 E”-.-, 19.2.2.6.2 Pumpout 3 days Aug 3021 Sep1'21 lO%
104 E‘__-:, 19.2.2.6.3 Purge w Steam 4 days Sep2'21 Sep 521 - 0%
105 [aEfe wy 19.2.2.6.4 Final Disposition (N2 Blanket) 3 days Sep 6'21 Sep 821 T 0%
106 % - 19.2.2.7 No. 9 Distillate Desulfurizer 10 days Sep 14 '21 Sep 23 '21 1
107 [F =, 19.2.2.7.1 Flush 2 days Sep 14 '21 Sep 15 '21 l0%
108 E”__-:, 19.2.2.7.2 Pumpout 2 days Sep 16 '21 Sep 17 '21 - 0%
109 g-_', 19.2.2.7.3 Purge w Steam 3 days Sep 18 21 Sep 20 '21 z 10%
110 [El = 19.2.2.7.4 Final Disposition (N2 Blanket) 3 days Sep21'21 Sep 2321 0%
111 % b 20 3 Flare, 5 Vaporizer (not in service)
112 By 5 21 Flush
113 % b o] 22 Pumpout
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ID Task Task Name Duration Start Finish \ August 2021 \ September 2021 \ October 2021 \
O mode 30 1 s | 10015 | 20 | 25 | 30 | 4 | o 14 19| 2a |29 | 4 | 9 |4l o1e | 2| 2

114 % b 23 Purge w Steam

15 Ry o 24 Final Disposition (N2 Blanket)

116 % b 25 Complex 3 Phase 3 (Placeholder) -

17 By 5 25.1 Gas Turbines 9, 10, 13 -

118 »; 25.1.1 Flush

119 b o] 25.1.2 Pumpout

120 s 25.1.3 Purge w Steam, Vapor Phase

121 b 25.1.4 Final Disposition (N2 Blanket)

122 % 25.1.5 SWS 3, 4 - Not in Service

123 Ry 25.2SWS5 -

124 b i} 25.2.1 Flush

125 b i 25.2.2 Pumpout

126 5 25.2.3 Purge w Steam, Vapor Phase

127 % 25.2.4 Final Disposition (N2 Blanket)

128 By 25.3 SRU -

129 % 25.3.1 Flush

130 i 25.3.2 Pumpout

131 A% 25.3.3 Purge w Steam, Vapor Phase

132 5 25.3.4 Final Disposition (N2 Blanket)

133 By 25.4 TGTU -

134 »; 25.4.1 Flush

135 b o] 25.4.2 Pumpout

136 A 25.4.3 Purge w Steam, Vapor Phase

137 b 25.4.4 Final Disposition (N2 Blanket)

138 % 5 25.5 Amine Units 4,5, 6, 7 -

139 % 25.5.1 Flush

140 s 25.5.2 Pumpout

141 b o) 25.5.3 Purge w Steam, Vapor Phase

142 5 25.5.4 Final Disposition (N2 Blanket)

143 Ry 25.6 Refinery Safing - OSBL -

144 By 25.6.1 OSBL Planning

145 % b o) 25.6.2 OSBL Execution Duration

146 By 25.6.34 & 5 ARU -

147 % 25.6.3.1 Flush

148 s 25.6.3.2 Pumpout

149 b i 25.6.3.3 Purge w Steam

150 b 25.6.3.4 Final Disposition (N2 Blanket)

151 Ry o 25.6.4 Caustic Storage & Distribution -
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ID Task Task Name Duration Start Finish \ August 2021 \ September 2021 \ October 2021 |
O vode 31[5[10%15 20 | 25 | 30 | 4 9 14 | 19 | o4 | 29 | 4 9 14 | 19 | 24 | 29
152 A% 25.6.4.1 Flush
153 bt 25.6.4.2 Pumpout
154 b i} 25.6.4.3 Purge w Steam
155 b 25.6.4.4 Final Disposition (N2 Blanket)
156 By o 25.6.5 Amine Storage & Distribution -
157 % 25.6.5.1 Flush
158 b i} 25.6.5.2 Pumpout
159 b} 25.6.5.3 Purge w Steam
160 b 25.6.5.4 Final Disposition (N2 Blanket)
161 Ry % 25.6.6 Disulfide Storage -
162 A% 25.6.6.1 Flush
163 b} 25.6.6.2 Pumpout
164 b i) 25.6.6.3 Purge w Steam
165 5 25.6.6.4 Final Disposition (N2 Blanket)
166 Fy A 25.6.7 Anhydrous Ammonia Storage -
167 A% 25.6.7.1 Flush
168 b i) 25.6.7.2 Pumpout
169 bt 25.6.7.3 Purge w Steam
170 s 25.6.7.4 Final Disposition (N2 Blanket)
171 % g 25.7 Interconnecting Piping Sys 1
172 I% i 25.8 Interconnecting Piping Sys 2
173 % bt 25.9 Interconnecting Piping Sys 3
174 I% 5 25.10 Interconnecting Piping Sys 4
175 % g 25.11 Interconnecting Piping Sys 5
176 By 25.12 Distributed Control Systems
177 I% 5 25.13 Safety Systems
178 By 25.14 Electrical Systems
179 % b 25.15 Analyzer Systems
180 Ry % 25.16 Buildings and HVAC Systems
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